

# Ecosan Capacity Development Workshop



## Monitoring and Evaluation in EPP

Moses Wakala, GTZ



# Contents

---

- **Objectives of Monitoring and Evaluation**
- **At Project Phase**
- **Post Project Phase**

# Objectives

**The EPP developed Monitoring and Evaluation system for the following objectives:**

- **Creating a data base (knowledge management)**
- **Documenting best practices and experiences for learning**
- **Measuring Progress**
- **Reporting/communication**
- **Evaluating the sense of doing**
- **Improvement/planning**
- **Dialogue and decision making**

# Methods Used by EPP for M&E at Project Phase

- **GPS Monitoring**
- **Photographic documentation**
- **Collection of data of the beneficiaries**
- **Quarterly Planning meetings-planned/actual**
- **Monthly site reporting-planned/actual**
- **Participatory monitoring by the beneficiaries of implementation processes**
- **Monthly Site inspections**
- **Internal Audits**
- **External Annual Audits**
- **Annual Personnel Evaluation**
- **Conducting Surveys/appraisals/Progress Reviews**

# Methods Used by EPP for M&E at Post Project Phase

- **Monitoring operation and maintenances**
- **Monitoring the use of the sanitation facilities**
- **Monitoring failures and success**
- **Monitoring suitability of materials used for construction**
- **Participatory monitoring by the beneficiaries of implementation processes**
- **Periodic Site visits**
- **Final Audits**
- **Final Reports**

- Any Questions