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Key Challenges ‐ Land Acquisition
• Master Planning for early 

land acquisition
C di ti h h

• Scarcity of Large Available 
Spaces
i h • Coordination with other 

agencies for land allocation
• Improvisation –

• High Cost of Land

Improvisation
construction of lift/pump 
stations under the road
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Key Challenges – Stakeholder Support
• Pre‐selling of Projects• Difficulty in gaining support Pre selling of Projects
• Public Consultations
• Support from LGU’s and other 

Difficulty in gaining support 
for Waste Water Projects

• “Not in my backyard” 
stakeholders

• Lakbayan – The Water Trail 
Program

Mentality
• Traffic Management during 

construction Programconstruction
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